


Effective Date 27 APR 2020

Surface Finish	Ang. Tolerance	Gen. Tolerance	
▽▽▽	±0.5'	0 = ±0.5	0.00 = ±0.02
		0.0 = ±0.1	0.000 = ±0.005







Section B-B




Detail Y




Detail Z




Detail X





Detail W



Section A-A







C.C.S GROUP
RECEIVED
27 APR 2020
DC
DOCUMENT CONTROL

REVISION			
REV	DATE	SIGN	DESCRIPTION
0	14/08/17	Manop	New Issue
1	21/05/18	Manop	Add rib B position

3D FILE	-						
CAD FILE	\\SVCCS07\Staff_Data\Mold-Die Section\2017\SPM2\SLEEVE TRAY 65\PRODUCT\Tray 65A.dwg						
PROJECTION	SCALE	UNIT	QUANTITY	1	PRODUCTION ORDER NO. -	SALE ORDER NO. -	
	-	mm	HARDNESS	-	DRAWING NO. SPM20-MD-17-063		DETAIL NO. -
DESIGN Manop	21/05/18		MATERIAL	PBT-GF30% (Amite TV1 261) Non-FR	SERIES NO. -	CUSTOMER SPM2	PART NAME SLEEVE TRAY 65A
CHECKED			SIZE	-	C.C.S. ADVANCE TECH CO.,LTD. TEL :+66(0) 2443-6990 , 2443-6999 FAX :+66(0) 2443-6444 , 2443-6987		
APPROVED SIGN	DATE		TITLE	SLEEVE TRAY 65A			

☑ C.C.S. ADVANCE TECH CO.,LTD. ☐ ALL
☐ C.C.S. ENGINEERING CO.,LTD.
☐ C.C.S. PACKAGING CO.,LTD.

Engineering Change Order

Customer : SPM2
Product : Sleeve Tray 65A
Part Number : SPM20-MD-17-063
Old Revision : 0
New Revision : 1
Date Effective/Start Production Order No. : 23/04/2020

ECO Number : SPM2 002/04/20
New Part Number (If applicable) : -
FAI Submission Required : ☐ Yes ☑ No
Acknowledged by Manop.
Requestor : Manop.
Phase : ☐ FA ☑ Mass Production ☐ Rework ☐ Adjust ☐ Other -

Specification / Characteristic changed :
Add Rib as per customer request.

Before change :
Don't have Rib on product.

After change :
Added Rib on product.

Reason for changing :
Improve warp problem.

Product Effected : ☑ Not Required
- Stock ☐ Yes ☐ No, Please describe if yes -
- WIP ☐ Yes ☐ No, Please describe if yes -

Others :
N/A

Process Effected :
N/A

Document Effected : ☑ All are not effected

Effect	Not Effect	N/A		Acknowledged by:
☐	☐	☐	FG Code	-
☐	☐	☐	PMP	-
☐	☐	☐	Routing Order Sheet	-
☐	☐	☐	Standard Text of OEM	-
☐	☐	☐	Standard Text of STDH	-
☐	☐	☐	Program CNC (CLA /BTA /MCA /EDA /WCA)	-
☐	☐	☐	Set up Sheet (CLA /BTA /MCA /EDA /WCA)	-
☐	☐	☐	Program CMM	-
☐	☐	☐	Set up Sheet CMM	-
☐	☐	☐	Packing Standard	-
☐	☐	☐	Inprocess Drawing	-
☐	☐	☐	Inspection Report	-

Other : -

Tooling Effected :
N/A

Participants/Approval

Project Eng'r or higher	: -	Date	: -
CNC / CAD-CAM Manager	: -	Date	: -
Manufacturing Eng'r / Manager	: MKosit	Date	: 23/4/2020
QC	: MKosit (for)	Date	: 23/4/2020
Design (Optional)	: Manop.	Date	: 23/4/2020
Section Manager or higher (Optional)	:	Date	: 23-4-2020
Others	: -	Date	: -

Remark : This form will be used for all changes include revised drawing.